
Activity Date

Site Approval by State Board of Education 03/13/13

Concept Approval by State Board of Education 11/13/13

Referendum Date 12/17/13

Design Development Complete 02/26/14

100% Construction Documents Complete 08/27/14

Design & Funding Approval by State Board of Education 09/10/14

Project out to Bid 09/15/14

Bid Opening 10/22/14

Final Funding Approval by the Commissioner of Education 12/15/14

*Dept. of Education Established Bond Date Spring '15

Substantial Completion 06/30/16

Occupancy 08/31/16

Space Definition State/Local Local Only Total 

New Construction (sf) 92,538 4,360 96,898 sf

Renovation  (sf) 0 0 0 sf

Total 92,538 4,360 96,898 sf

*Bond date contingent upon Legislative appropriation.
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